
Genesee County Nursing Home Study

Preliminary Project Timeline as of April 22, 2010

WBTA
Daily News
BATAVIAN
BUFFALO
NEWS

April 2010:

- ❖ Initial Steering Committee meeting
- ❖ Begin meetings with key stakeholders and Nursing Home staff
- ❖ Begin data collection

May-June 2010:

- ❖ Continue interviews with County and Nursing Home staff and other meetings/interviews as needed
- ❖ Continue data collection and review of current facility issues
- ❖ Review of data and experiences of other counties, as available
- ❖ Begin review of specific options
- ❖ Meet with Steering Committee?

July-August 2010:

- ❖ Follow-up interviews as needed
- ❖ Finalize data analysis
- ❖ Review state and federal potential scenarios and likely implications
- ❖ Complete review of options
- ❖ Meet with Steering Committee?

September 2010:

- ❖ Complete draft report
- ❖ Review report with Steering Committee
- ❖ Finalize report to Legislature